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AgendaAgendaAgendaAgenda

� Project Scope & Current Status

� Schedule Status

� Long Term Impacts

� Short Term Impacts

� Goals for 2011

2



Woodrow 

Wilson 

Bridge 

Project

3



Woodrow 

Wilson 

Bridge 

Project

Telegraph Road Interchange ImprovementsTelegraph Road Interchange ImprovementsTelegraph Road Interchange ImprovementsTelegraph Road Interchange Improvements
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Detail South of BeltwayDetail South of BeltwayDetail South of BeltwayDetail South of Beltway
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Improvements to Bridge over RailroadsImprovements to Bridge over RailroadsImprovements to Bridge over RailroadsImprovements to Bridge over Railroads
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As of February 23, 2011As of February 23, 2011As of February 23, 2011As of February 23, 2011
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Schedule Status Schedule Status Schedule Status Schedule Status 

� Work on final contract began February 2008

� 75% work completed

� 61% time completed

� Contract completion date:  June 30, 2013

� On track for substantial completion late 2012
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� Beltway at three lanes, each loop, from 

Eisenhower Connector to east of Telegraph Rd

� Telegraph lanes restricted East Drive/Lenore 

Lane to Duke St

� Night and off peak day time lane and ramp 

closures

Long Term ImpactsLong Term ImpactsLong Term ImpactsLong Term Impacts
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Short Term ImpactsShort Term ImpactsShort Term ImpactsShort Term Impacts

� Telegraph closed N & S Duke St to Beltway

• Accommodates WMATA restrictions for bridge 
demo and construction

• Weekends of June 3-5 and July 29-31

• Two more weekends, in future

� Westbound Pershing closed at Telegraph

• Construction of Pershing tie-in to widened 
Telegraph Rd bridge over railroads

• July – September, 2011

• Detour via Eisenhower and Holland Lane
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Goals for 2011Goals for 2011Goals for 2011Goals for 2011

� Complete Express Lanes of Beltway

� Complete all Beltway ramps

� Complete first two of three stages of Telegraph 

Rd bridge over Cameron Run

� Complete first stage of Telegraph Rd bridge 

over railroads
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